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Planning

Scheduling setup call/poll with Commissioners

Set up website, including comments form

Set up Commissioner, state agency, and stakeholder 

listservs

Set up public meetings/VIT/PAT/court reporter

Hire additional temporary staff/engage facilitator

Compile background material on VT and other states' 

processes

Engage other state agencies

Meetings

Information Sessions with Presentations by Experts

#1: Current VT energy siting processes overview

#2: Other states' energy siting processes 

overview/comparison

#3: Perspectives from participants in VT's energy siting 

processes

#4: Perspectives from participants in VT's energy siting 

processes (cont.)

#5: Meeting with VT legislators

Public Hearings

Multiple hearings (no fewer than three) to be held at 

various locations around the state, locations TBD

Deliberations

Deliberation Meeting #1

Deliberation Meeting #2

Reporting

Deadline for public comments

Compile, sort, and summarize comments

Write draft report

Complete draft report

Send draft report to Commissioners for review

Convene Commissioners for final review

Finalize report and submit to Governor & Legislature
Post report on website, issue press release, hold press 

conference

Information Gathering Deliberation Reporting

2013

January February March AprilTasks*
2012

October November December

Hearings/Comments


